Z1on National Park

Backcountry M anagement Planning

Process and Schedule

Scoping -gather public input: August 2005

Incorporate public comment, complete Backcountry Management Plan and
Environmental Assessment (EA): September 2005 —May 2007

Public review and comment on plan/EA: May 2007 to June 29, 2007
Incorporate public comment, complete plan/EA: July — August 2007
Finding of No Significant Impact signed: September 2007

Begin implementation of Plan: October 2007

Goals of the Backcountry Management Plan

Protect and conserve the park’s natural and cultural resources and values, and the
integrity of wilderness character for present and future generations.

Provide for the maximum freedom of public use and enjoyment of the park’s
backcountry ina manner that is consistent with park purposes, wilderness
management and the protection of park resources and values.

Provide for public understanding and support of wilderness values.
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